

CDAC meeting
5.7.25

Lissa and Lex attending. **No quorum.**

Updates:

- Link to [April CDAC minutes](#) for approval at next meeting
- [Contract](#) signed for Context by Design (CBD). Steve Ribble will be ready to start beg June.
- Folder of relevant docs has been shared with CBD. This is [our folder for the Landscape Design project](#) with mostly same docs, for easy reference.
- Lex and Lissa developed a [draft project mgt timeline/spreadsheet](#) based on the proposal, to be reviewed by the Committee and CBD. We will try to be flexible around farming and weather. This is a rough draft. We will check in with Steve on the timeline.
- June 4 CDAC mtg - Cheryl Daigle, Exec. Dir of [Sebasticook Regional Land Trust](#) can come to our June 4 mtg, and maybe earlier in the day to visit site.
- Sean is willing to join/lead a site visit for Lissa and Cheryl (and possibly Steve), through the property and to the old abutments. Need to schedule. Lissa will initiate email thread. to see if June 4 is an option. We understand that we might need a couple dates to accommodate farming schedule!
- CDAC committee needs to review maps, key findings and vision and with Steve R.
- State announced latest round of [Community Resilience Grants](#) and the establishment of the [Maine Office of Municipal Affairs](#) that will consolidate most grant opportunities for towns under one roof, including CRP grants. We should watch for another deadline.
- Think more about best ways to “workshop” the draft plan(s)
- Keep in communication with DPW re: how they may want to use their part of the lot and the MDOT plan for proposed pedestrian bridge over Sandy Stream on Rt.137.